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e Completed operational transition for CBP and FDA to the

new Commercial Building.

e Held ribbon cutting ceremony, October 22 to celebrate
the substantial completion of Phase One.
e Completed construction of all overhead parking deck

structural columns.
e Placed all precast concrete decking.

e Opened overhead parking deck and is in use.
e Demolished the old Broker’s Building and temporary

warehouse.

e Structural are in place for the future northbound variable

message signage is complete.

Look ahead

e Install final overhead parking
structural steel columns and beams
next month.

e Ongoing main building enclosure

and complete by the end of the year.

e Ongoing site work to bring the area
to the north of the new Commercial
Building.

e Begininstallation of cattle fencing
and gates in the USDA APHIS
Building.

A view of the construction of the new USDA
Building and treatment plant. (Photo courtesy
of Revette Studio)

An aerial view of the project site. (Photo courtesy of Revette Studio)

Project facts

e Scope: Facility-wide modernization
and expansion.

e Cost: 5215 million

e Congressional appropriations:
Phase one funding appropriated in
fiscal year 2016 budget.

e Phase two funding appropriated in
fiscal year 2018 in the amount of
approximately $133 million.

e Contract: Awarded in June 2017 to
Northland/Cianbro Joint Venture.

Prolect estimated timeline
December 2020 - Substantial
completion of the USDA APHIS Building

e June 2021 - Substantial completion of
the overhead parking deck.

e August 2021 - Substantial completion
of the new Main Building

e August 2022 - Substantial completion
of Phase Two.

e September 2022 - Contract completion.

e Strict policies have been putinto
place to prevent exposure to
COVID-19 at the construction site.

e There will be no access to the site
without first checking in with
Northland | Cianbro and
following their safety procedures.

e Please report any exposures to a
member of the project staff
promptly so that appropriate
measures can be taken.
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